
MILLIE AND SEVERSON, INCORPORATED 
General Contractors 

State Contractors License No. 99031 

3601 Serpentine Drive 
P. 0. Box 3601 

Telephone (562) 493-3611 
Fax No. (562) 598-6871 

Los Alamitos, CA 90720-0399 

REPORT OF PROJECT MEETING MINUTES NO.5 
Project: 
Place: 
Date: 

Harbor Gateway /Lot 8 Development 
Overton Moore 
January 12, 2005 

Present: Dermis Carlson- Boeing Realty Corp. 
Mike Sajjadi - Overton Moore 
Insik Chang- HPA (via telephone) 
Dave Harper, Scott Feest- Millie and Severson, Inc. 

PROJECT MEETING MINUTES NO. 5 
5.1 Schedule Analysis: 

A. The GMP schedule per contract is based on a 198 day construction duration 

begirming on December 6, 2004 and ending on September 12, 2005. Delays 

which have occurred and will extend the contract completion date are as 

follows: 

1. The new schedule dated December 13, 2004 shows the start date on 

December 20, 2004 and a completion date on September 14, 2005 in 
which the (8) eight days of "Christmas Work Stoppage" was removed. 

2. Schedule to be revised to reflect grading starting famuuy H, 2005 or 

Qanuary 17, 2005:=::-) 

5.2 Current Schedule Impact Issues: 

A. Earthwork delay continues while site dries-out. Anticipate grading to begin 

on January 14, 2005 or January 17, 2005. 

5.3 Iobsite Activities: 

5.4 

A. Disking of site soil started January 12, 2005 to help expedite drying so 
earthwork can begin. 

Mike approved $1,500.00 to $1,800.00 per day cost to disk the site so the soil dries 

faster. This work started January 12, 2005 and should be completed by January 13, 

2005 (2 days). < 'i <-~·""> _ 
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January 12, 2005 

5.5 The earthwork equipment being used to disk the site sunk into a mud hole near the 
south property line shortly after begirming the disking operation. This occurred at a 
location where a well had previously been capped but was not staked and the back 
fill material was not compacted. Since this is the same condition at other capped 
wells Dave and Dennis will review other areas to determine how saturated the soil is 
and what remediation may be required. 

5.6 Mike requested that Millie and Severson send him copies of answers received to 
future RFI's. 

5.7 Mike noted that an ASI with revised civil dr,awings w!tich add Flo-gards (reference 
RFI #006) is being issued. j-j PA (}Jv..;.A..~<:..~ ': 

/ 

5.8 Mike requested copy of Kirker Glass Arcadia hardware Submittal #009. ~"1-"&r"--<: .• / 

Forward from Meeting Minutes No. 12-1/5/05 
4.4 Scott Zachary to provide reproducible drawing to Millie and Severson of as-built of 

capped wells. 
1/12/05 Scott Z. clarified that Dave Harper was previously given a hard copy 

of this as-built to keep in the h·ailer. Also a reproducible was given to 
Dennis Carlson. 

4.5 Scott Zachary provided revised remediation dra'Nings dated December 22, 2004 for 
distribution. Scott or Stephane to confirm that these drawings have also been sent to 
Norcal. 

4.9 

4.10 

1/12/05 Scott Z. clarified that Norcal will be performing geotechnical 
compaction testing of environmental soil backfill h·enches. As verified 
that the Boeing Construction contractor ICS has Norcal under 
subcontract to perform this compaction testing. A compaction report 
will be provided by Norcal at the end of the project. Haley & Aldrich 
can provide a set of environmental drawings to Norcal if requested. 

Stephane and Mike to meet regarding getting the City required art work design 
started. 
1/12/05 Initial meeting held on January 5, 2005. 

Stephane requested notification so he can attend on-site safety meeting with project 
foreman. 

Mike has requested that a revised Commencement Date, Notice to Proceed, 
Completion Date, etc. be agreed upon and documented by contract change order. 
This will be done in lieu of incorporating the recent rain delays into the original 
dates. 

Stephane noted that Boeing Realty wants to review all submittals related to the lobby 
railing system being provided by Craneveyor. 
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Forward from Meeting Minutes No.3 -12/22/04 
3.8 Mike confirmed that there will be no export on this project. All excess dirt to be re

engineered back to the job. Haley & Aldrich to stock pile all spoils at locations given 
by Dave Harper. Millie and Severson1s conh·actor then to process all excess dirt onsite 
on a T & M basis as a change order. 

Forward from Meeting Minutes No.2 -12/15/04 
2.5 DWP Water Department conh·act person: Joe Porras (213) 367-1229. Dry utility 

consultant: Pete. 
12/22/04 City to installl0 11 water main in January 2005. Dave Harper to check 

1/5/05 
1/12/05 

with Pete about power plans. 
Anticipate receipt of dry utility drawings in the next few days. 
Dry utility drawings sent to Millie and Severson for distribution. 

Forward from Meeting Minutes No. 1-12/15/04 
1.4 Confirmed with HPA that Millie and Severson1s contract includes up to ASI #2. ASI 

#2A are plan check corrections, and ASI #3 dated November 22, 2004 was received 
on December 7, 2004. 
12/15/04 Currently pricing along with ASI #4. 
1/12/05 Scott to finalize pricing for meeting on January 19, 2005. 

1.5 Awaiting ASI #4 in which the correct layout of site retaining walls and foundation 
drain cormections v\--ill be shm\·n. 
12/15/04 Currently pricing. 
1/12/05 Scott to finalize pricing for meeting on January 19, 2005. 

1.9 Scott indicated in the meeting that bins will be brought to our site on December 14, 
2004 to process neighbor1s dirt. This might take up to (1) one week. Haley and 
Aldrich will move bins at the request of Dave Harper to locations given, in order not 
to disturb the grading process. 
12/15/04 Water tank to remain until January. Bins will arrive after Christmas. 
12/22/04 Bins to arrive onsite in January 2005. 
1/9/05 Bin delivery delayed due to recent rains and will be coordinated with 

grading activities. 

Unless written modification is submitted within seven (7) days, the above conference report 
shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE 
STARTED UNTIL THE SUPERINTENDENT RECEIVES EITHER THE OWNER'S FIELD 
ORDER OR THE ARCHITECT'S FIELD ORDER( frP?Ik~~rer:,. >/ oc.:;;/v.£ f2 ) 

cc: Stephane Wandel, Mario Stavaie- Boeing'Realty Corp. 
Bob Jacob - HP A 
Patrick Keddington, Scott Zachary - Haley & Aldrich 
Eliseo Ochoa- Tait & Associates 
Jon Severson, Charles Huang, Mick MacArthur- Millie and Severson, Inc. 
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e-mail: 

Dermis Carlson - (dermis. Carlson@boeing. com) 

Mario Stavale- (mario.stavale@boeing.com) 

Bob Jacob- (bob@hparchs.com) 

Insik Chang- (insik@hparchs.com) 

Eliseo Ochoa- (eochoa@tait.com) 

Patrick Keddington- (pkeddington@haleyaldrich.com) 

Stephane Wandel- (stephane.m.wandel@boeing.com) 

Scott Zachary- (spz@haleyaldrich.com) 

Mike Sajjadi- (msajjadi@omprop.com) 
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MILLIE and SEVERSON, INCORPORATED 

RFI Log for BOEING-HARBOR GATEWAY 

17-Jan-05 

MJS 
RFI No 

001 

002 

003 

004 

005 

006 

007 

008 

Vendor Name 

CANYON REBAR 

Issue 

GEO-MEMBRANE 

GEO-MEMBRANE 

GEOTEXTILE/GEOMEMBRANE 

4" RECESS AT KNOX OUT PANEL 

TRAFFIC LOADING REQUIREMENT 

FLO- GARDS FOR DRAINS AT OFFICE 

FOOTING AT LINE 11 AT MEZZANINE STAIR 

INTERIOR FOOTING FOR MEZZANINE 

Stopped Work 

No 

No 

No 

No 

No 

No 

No 

No 

Process Required Response Bulletin ID 

12/14/04 12/16/04 12/15/04 

12/14/04 12/16/04 12/14/04 

12/20/04 12/21/04 12/21/04 

12/28/04 1/4/05 
J)e·,,v~ 

12/28/04 1/13/05 

1/6/05 1/14/05 ,')ON fi.- -

1/7/05 1/12/05 1/6/05 

1/7/05 1/12/05 1/6/05 

.Job No. 03(J53 Page No: 



Millie and Severson, Incorporated 

Submittal Log for: BOEING-HARBOR GATEWAY 
KEY: SD =Shop Drawings A= Approv~d As :\ot~d 

I'D = Product Data I{= Hcvise and Resubmit (Rejected) 

MD= Mix Designs P =Pending 

17-Jan-05 
s =Samples C =Closed 

AIR= Partially Approved/Partially Rejected 

Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequircd ~ubmittcd Returned Back to Sub Status 

036 001 0 ARCHITECTURA SO: DOORS, FRAMES & HARDWARE 
12/20/2004 1/4/2005 117/2005 A 

064 002 0 !!ALLIN AND liE PO: WET CURE BLANKET 
12/23/2004 1/5/2005 1/14/2005 A 

064 003 0 IIALLIN AND HE PO: BOND BREAKER 
12/23/2004 I /5/2005 1/14/2005 A 

020 004 0 RUCKER TILE S: DALTILE L-712 LIMESTONE, 
12/27/2004 1/14/2005 A 

JURAS TONE GRAY-BLUE 

005 005 0 C ALCON STEEL SO: ANCHOR BOLT, TEMPLATES, 
12/27/2004 I /4/2005 1/6/2005 A 

EMI3ED, LEDGERS ,_ .. ,_ 

014 006 0 FML LININGS. IN S: GEOTEXTILE 
1/14/2005 p 

014 006 0 S: GEOTEXTILE 
12/27/2004 I p 

014 007 0 FML LININGS, IN S: GEOMEMBRANE HDPE 
I /14/2005 I I' 

014 007 0 S: GEOMEMBRANE HDPE 
12/27/2004 ]' 

12/27/2004 
I 

014 008 0 I'D: PRODUCT DATA & INSTALLATION 
I' 

\ 
METHOD \ 

014 008 0 FML LININGS, IN I'D: PRODUCT DATA & INSTALLATION 
1/14/2005 p 

J METIIOD 

023 009 0 KIRKER GLASS. I I'D: ARCADIA HARDWARE 
12/28/2004 I' 

064 010 0 !!ALLIN AND liE I'D: MIX DESIGN #1224- fOOTINGS 
12/29/2004 12/30/2004 1/4/2005 A 

064 Oil 0 HALLIN AND HE I'D: MIX DESIGN #46972 - BUILD!NC1 
12/29/2004 12/30/2004 1/4/2005 A 

SLAB 

064 012 0 HALLIN AND HE I'D: MIX DESIGN #62131- TILT-UP 
12/2<)/2004 12/30/2004 1/4/2005 A 

BUILDING PANELS 

OM 013 () IIALLIN AND liE I'D: MIX DESIGN #1227- TILT-UP 
12/29/2004 12/30/2004 1/4/2005 A 

SCREEN WALLS 

ttl 
0 064 014 0 HALLIN AND HE I'D: MIX DESIGN #122(,- TRUDE AI'IZON 

12/29/2004 12/30/2004 I /4/2005 A 

m 
I 

(") 064 015 () 11/\1 liN AND liE I'D MIX DESIGN #RS250-1'41 - C1ROt!T 
I 2/29/2004 12/J0/2004 i /4/2005 i\ 

en 
I UNDER PANELS 
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Trade Seq. Rev. 

020 016 0 

03.~ 017 0 

005 018 0 

034 019 0 

Spec Subcontractor Submittal Description 

RUCKER TILE I'D: EPOXY, GROUT, WATERPROOF 

MEMBRANE FOR CERAMIC TILE. 

CIENERAL UNDE SD: fiRE PROTECTION PLANS. 

DIY. 5 C ALCON STEEL SD STEEL SHOP DRAWINGS-
SUBMITTAL#2 (ERECTION, COLUMN, 
l3EAM, ANGLE BRACE, LADDER AND 
TRASH GATE- TOTAL OF 48 SHEETS). 

K & S AIR CONDI I'D: !WAC PRODUCT DATA (liP, 
EXHAUST FAN, AIR DIST., FIRE 
DAMPERS, AIR 13ALANCE). 

Location DaleRequired ~ubmitted Returned Back to Sub Status 

12/J0/2004 Ill 012005 I /14/2005 A 

! !! 212005 ;;\ 
1124/05 lll3/2005 I I' 

~ 

1/28/05 lll4/2005 I p 
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